


Subject: Ground Soldier System		DoD Serial Number: FY 08-38 PA
Appropriation Title: Research, Development, Testing and Evaluation, Army, 08/09 and Other Procurement, Army, 08/10		Includes Transfer? Yes

Component Serial Number:	<i>(Amounts in Thousands of Dollars)</i>							
	Program Base Reflecting Congressional Action		Program Previously Approved by Sec Def		Reprogramming Action		Revised Program	
Line Item	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount
a	b	c	d	e	f	g	h	i

This reprogramming action is submitted for prior approval because it uses general transfer authority pursuant to section 8005 of Public Law 110-116, the Department of Defense Appropriations Act, 2008; and section 1001 of Public Law 110-181, the National Defense Authorization Act for Fiscal Year (FY) 2008. This action transfers \$4.750 million from the Other Procurement, Army, 08/10 appropriation to the Research Development, Testing and Evaluation, Army, 08/09 appropriation. This action reprograms funds in support of higher priority items, based on unforeseen military requirements, than those for which funds were originally appropriated; and is determined to be necessary in the national interest.

<b><u>FY 2008 REPROGRAMMING INCREASE:</u></b>	<b><u>+4,750</u></b>
<b><u>Research Development, Testing and Evaluation, Army, 08/09</u></b>	<b><u>+4,750</u></b>
<u>Budget Activity 4: Advanced Component Development and Prototypes</u>	<b><u>+4,750</u></b>
PE 0603827A Soldier Systems – Advanced Development	
20,218      20,218	+4,750      24,968

Explanation: Funding is required to begin the critical development of Ground Soldier System (GSS) (Increment 1) fielding to an Infantry Brigade Combat Team (IBCT); and the inclusion of voice and Position Location Information (PLI) via Rifleman Radio. Funding will provide much needed additional time given the technical complexity of developing and integrating a voice and data network in an IBCT equipped with GSS to include the integration of the Riflemen Radio. This additional time also keeps the program on schedule to support the recently announced acceleration of Future Combat System (FCS) capabilities to IBCTs and leverages FCS test events. Without the additional funding, GSS will not be available for the Initial Operational Test and Evaluation (IOT&E) and the FCS Spin Out 2 Limited User Test (LUT) scheduled in 4<sup>th</sup> Quarter FY 2010. The GSS IOT&E and LUT will be delayed until FY 2011, and the IOC will slip into FY 2013. The program is currently fully funded in FY 2009 through FY 2015. This is a **new start.**

Approved (Signature and Date)  AUG 15 2008

<b>Subject:</b> Ground Soldier System		<b>DoD Serial Number:</b> FY 08-38 PA
<b>Appropriation Title:</b> Research, Development, Test and Evaluation, Army, 08/09 and Other Procurement, Army, 08/10		<b>Includes Transfer?</b> Yes

<b>Component Serial Number:</b> FY08-27 PA	<i>(Amounts in Thousands of Dollars)</i>							
	<b>Program Base Reflecting Congressional Action</b>		<b>Program Previously Approved by Sec Def</b>		<b>Reprogramming Action</b>		<b>Revised Program</b>	
<b>Line Item</b>	<b>Quantity</b>	<b>Amount</b>	<b>Quantity</b>	<b>Amount</b>	<b>Quantity</b>	<b>Amount</b>	<b>Quantity</b>	<b>Amount</b>
a	b	c	d	e	f	g	h	i

<b><u>FY 2008 REPROGRAMMING DECREASE:</u></b>	<b><u>-4,750</u></b>
<b><u>Other Procurement, Army, 08/10</u></b>	<b><u>-4,750</u></b>
<b><u>Budget Activity 2: Communications and Electronics Equipment</u></b>	<b><u>-4,750</u></b>
Night Vision Devices	361,287
	361,287
	-4,750
	356,537

Explanation: In FY 2008, \$15.8 million was budgeted for the new Laser Target Locating Module contract currently in the solicitation process and scheduled for award in September 2008. This initial effort will be reduced by \$4.75 million, with no adverse impact on the program. Funds support a higher priority requirement.