

Exhibit R-4, Schedule Profile																								Date: February 2003																
Appropriation/Budget Activity RDT&E,DW/ BA-5												Program Element Number and Name 0604771D8Z Common Joint Tactical Information												Project Number and Name P771 Link 16																
Fiscal Year	FY 2001				FY 2002				FY 2003				FY 2004				FY 2005				FY 2006				FY 2007				FY 2008				FY 2009							
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
Spectrum Mgmt Issue Report								Draft																																
								Final																																
Joint L16 Initiatives																																								
- TDL Migration & Tech Insertion Roadmaps								Initiate								Draft																								
																Final																								
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				
																				Update																				

Exhibit R-4a, Schedule Detail				Date: February 2003					
Appropriation/Budget Activity RDT&E,DW/BA-5		Program Element Number and Name 0604771D8Z Common Joint Tactical Information		Project Number and Name P771 Link 16					
Schedule Profile		FY 2001	FY 2002	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	FY 2008
Spectrum Mgmt Issue Repot Draft			2Q						
Spectrum Mgmt Issue Repot Final			4Q						
Joint Link 16 Initiatives:									
-TDL Migration & Tech Insertion Roadmaps - Initiate			2Q						
-TDL Migration & Tech Insertion Roadmaps - Draft				2Q					
-TDL Migration & Tech Insertion Roadmaps - Final					1Q				
-TDL Migration & Tech Insertion Roadmaps - Updates					4Q	4Q	4Q	4Q	4Q
-TSR Service Evaluation		4Q							
-TSR Assessment Report			4Q						
-TSR Joint Network Design					2Q				
-TSR Platform Integration						1Q			
-TSR Platform Testing						4Q			
-TSR JDEP Testing							2Q		
-TSR Certification								2Q	
-OTAR Terminal Control Room		4Q							
-OTAR Capability Review			4Q						
-OTAR Assessment Report				4Q					
-Dynamic Network Management (DNM) Propose Concept of Employment		4Q							
-Dynamic Network Management (DNM) Propose Demo Design			4Q						
-Dynamic Network Management (DNM) Participate in Exercise				4Q					
-Dynamic Network Management (DNM) Software Release					3Q				
-Dynamic Network Management (DNM) Platform Integration						2Q			
-Dynamic Network Management (DNM) Platform Testing						4Q			

-Dynamic Network Management (DNM) JDEP Testing							1Q	
-Gateways JTDLMP Gateways Data Call			2Q					
-Gateways JTDLMP Gateways Review			3Q					
-Gateways JTDLMP Gateways Publish with Gateway Status			4Q					
-Gateways Assessment Report			4Q					
JTA Compliance								
-OCDMA IPV6 Networking								
-Ethernet IPV6 Interface with XML Tags								
-Common JDN / JCTN Data Element Incorporation								
Link 16 Data Compression								
-TCN								
-Advanced Image Compression								
-Advanced Voice Compression								