REPROGRAMMING ACTION – PRIOR APPROVAL

Subject: HAVE STARE

Appropriation Title: Research, Development, Test, and Evaluation, Air Force, 01/02

DoD Serial Number: FY 01-26 PA

Includes Transfer? No

Component Serial Number: FY 01-46	*(Amounts in Thousands of Dollars)*							
	Program Base Reflecting Congressional Action		Program Previously Approved by Sec Def		Reprogramming Action		Revised Program	
Line Item	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount
a	b	c	d	e	f	g	h	i

This action is submitted for prior approval because it realigns funds within the Research, Development, Test, and Evaluation, Air Force appropriation in excess of established thresholds. This action reprograms funds for an urgent requirement to complete development of the HAVE STARE radar in Vardo, Norway. This action reprograms funding in support of this higher priority item, based on unforeseen military requirements, than that for which the funds were originally appropriated. It meets all administrative and legal requirements of the Congress and has not previously been denied by the Congress.

Research, Development, Test, and Evaluation, Air Force 01/02

Budget Activity 7: Operational System Development

PE 0305910F SPACETRACK (Space)	2,529	2,529	**+6,400**	8,929

Explanation: In November 1999, a windstorm blew off the HAVE STARE radar radome in Vardo, Norway, resulting in the need to remanufacture and install a new radome. This mishap has caused a delay in the completion of final HAVE STARE radar development. An additional $6.4 million is needed in FY 2001 to complete system integration and checkout, to conduct formal system testing and evaluation, and to turnover operational use to the user. The HAVE STARE radar is a dedicated space surveillance sensor providing deep space tracking and low earth orbit imaging, filling a current gap in deep space radar coverage.

PE 0305110F Satellite Control Network	58,105	57,939	**-6,400**	51,539

Explanation: Funds are available due to a delay in awarding the Satellite Control Network follow-on contract award. The contract has been delayed due to some required changes to the proposed acquisition program, which resulted in a modified Request for Proposals to be circulated.

Approved (Signature and Date)

JUL 9 2001