	1. Component
DEF (TMA)
	FY 2008  MILITARY CONSTRUCTION PROJECT DATA
	2. Date
SEP 2007

	3. Installation and Location/UIC: 

Brooke Army Medical Center                                                  Fort Sam Houston, Texas     
	4. Project Title: 

Burn Rehabilitation Addition/Alteration

	5. Program Element

87717D
	6. Category Code

510
          
	7. Project Number

69626
	8. Project Cost ($000)

21,000     

	9. COST ESTIMATES

	Item
	U/M
	Quantity
	Unit Cost
	Cost ($000)

	PRIMARY FACILITIES

      Regional Medical Center Addition            

      Medical Center/Hospital Alteration 
      Interstitial         

      Commissioning                               

      Evidence Based Design                       

      Special Foundation                          

      SDD (LEED) & EPACT

      Antiterrorism Measures

      Building Information System
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 (11,604)

    (138)
(2,517)
    (285)

    (587)

    (252)

(470)

(713)

(267)  

	SUPPORTING FACILITIES

      Electric Service                            

      Water, Sewer, Gas                           

      Steam And/Or Chilled Water Distribution     

      Paving, Walks, Curbs And Gutters            

      Site Imp(535) Demo(      )               

      Information Systems                         

      Antiterrorism Measures                      

      Other                               
	LS

LS

LS
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	1,679

    (267)

    (107)

    (214)

    (321)

    (535)

     (15)

     (71)

    (149)

	ESTIMATED CONTRACT COST

CONTINGENCY PERCENT (5.00%)

SUBTOTAL

SUPERVISION, INSPECTION & OVERHEAD (5.70%)

CATEGORY E EQUIPMENT

TOTAL REQUEST

TOTAL REQUEST (ROUNDED)

INSTALLED EQT-OTHER APPROPRIATIONS
	
	
	
	18,512

      926

19,438

1,108

      935

21,481

21,000

(7,350)

	10.  Description of Proposed Construction:

Construct an addition to and renovate a portion of the existing Burn Rehabilitation Unit at Brooke Army Medical Center.  This Unit includes physical therapy, occupational therapy, and administrative spaces.  This addition is to be integrated with the BRAC 2005 Emergency Department Bed Tower addition.  Supporting facilities include site work and utilities.  The facility will be designed in accordance with criteria prescribed in DoD Unified Facility Criteria (UFC) 4-510-01 (MIL-HDBK-1191), DoD Minimum Antiterrorism for Buildings UFC 4-010-01, Americans with Disabilities Act and Architectural Barriers Act Accessibility Guidelines (ADA/ABAAG).  Operations and Maintenance manuals will be provided.  Air Conditioning:  110 tons.


	11.     REQ:  2,311,709 SF
ADQT:  2,286,538 SF
SUBSTD:  400 SF

PROJECT:
Addition/Alteration to an existing Burn Rehabilitation Center at Brooke Army Medical Center. 

REQUIREMENT:
Brooke Army Medical Center is the Defense Department's only burn center.  The existing facility is under sized to meet additional requirements generated by Global War on Terrorism. The new addition will leverage state-of-the-art technology to improve military burn recovery and rehabilitation through the use of advanced methods in physical and occupational therapy. The purpose of the ward and unit combination is to provide inpatient holding capability especially designed for burn patients' rehabilitation and the goal of restoring them to their pre-injury levels of activity. The project will provide clinical and administrative space for the multi-disciplined research and treatment team of clinicians, physical therapists, occupational therapists, and administrative support staff. The facility must be adequately sized to accommodate approximately 30 additional patients.
CURRENT SITUATION:
Change patterns of injuries in the Global War on Terrorism are producing greater number of burn patients that are experiencing longer hospital stays and receiving increased frequency of therapy than from previous conflicts.  Most of these patients require inpatient rehab and as such cannot go to the Center for the Intrepid (CFI). CFI is outside the hospital in a separate building and generally provides OT/PT rehab for outpatients.  There is a small rehab area now for these burn patients in the existing burn unit, but it is inadequate.
IMPACT IF NOT PROVIDED:
War-time burn patients will continue to be treated in areas intended for routine occupational and physical therapy services.  Increase in soldiers with severe injuries seeking care at Brooke Army Medical Center will create an ever growing backlog of patients unable to receive state-of-the-art care.
ADDITIONAL: 
This requirement is to integrate the design and conjunctively construct with BRAC project number 64180.   

JOINT USE CERTIFICATION:
The Director, Portfolio Planning Management Office has reviewed this project for joint use potential. Joint use construction is recommended.

	12.  Supplemental Data:

A.  Design Data (Estimated):


(1) Status:



(a) Design Start Date                                                                                                  OCT 2007


(b) Percent of Design Completed as of 1 Jan 2008                                                             15%


(c) Expected 35% Design Date                                                                                  APR 2008


(d) 100% Design Completion Date                                                                           MAY 2009


(e) Parametric Design (Yes or No)     Y


(f) Type of Design Contract:
Integrated Design, Bid-Build.  Design and construction award of the site civil work and deep foundations                will precede design completion of the remainder of the project, i.e., building shell and fit-out.  Design Status Dates in block 12.A.(1) are for the complete project design.  Construction dates in block 12.A.(4) and (5) are for the site civil and foundation work.  The completion date in block 12.A(6) is for the entire

project.
Supplemental Data (Continued):


(g) Energy Studies & Life Cycle Analysis Performed (Yes or No)  Y

(2) Basis:



(a) Standard or Definitive Design - (YES/NO)    N


(b) Where Design Was Most Recently Used  N/A

(3) Total Design Cost (c)=(a)+(b) OR (d)+(e):



(a) Production of Plans and Specifications                                                           1,134


(b) All Other Design Costs                                                                                   1,344


(c) Total Design Cost                                                                                            2,478


(d) Contract                                                                                                           1,953


(e) In-house                                                                                                              525

(4) Construction Contract Award Date                                                               MAR 2008

(5) Construction Start Date                                                                                 APR 2008 

(6) Construction Completion Date                                                                      FEB 2011
B. Equipment associated with this project which will be provided from other appropriations:

Equipment
Nomenclature
Procuring
Appropriation
Fiscal Year

Appropriated
Or Requested
Cost
($000)
Initial Outfitting
      O&M
    2010
6,300
Transition
      O&M
    2011
1,050
Chief, Acquisition and Management Office: Mr. Surinder K. Sharma, P.E.

Phone Number:  703-681-4324
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