
 
 

 

1. Component 

   DOD/DIA 
FY 2010 MILITARY CONSTRUCTION PROJECT DATA 

2. Date 

      MAY 2009 
3. Installation and Location  

Seongnam (K-16) Air Field 
       South Korea 

4. Project Title 
Convert Warehouses 

5. Program Element 
 

 

6. Category Code 
 

        141 

7. Project Number 
 

     DIA10-001 

8. Project Cost ($000) 
 

                                                5,050 
9. COST ESTIMATES 

Item U/M Quantity Unit Cost Cost ($000) 

PRIMARY FACILITIES 
      Convert Existing Warehouses 
      Anti-Terrorism/Force Protection 
      Building Information System 
            
SUPPORTING FACILITIES 
      Electric Service 
      Water, Sewer and Storm Drainage                       
      Paving, Walks and Curbs 
      Site Improvements and Demolition 
      Information Systems 
SUBTOTAL                                                             
CONTINGENCY (5%) 
TOTAL CONTRACT COST 
SUPERVISION, INSPECTION & OVERHEAD (SIOH) (6.5%) 
DESIGN/BUILD – DESIGN COST (6%) 
TOTAL REQUEST 
TOTAL REQUEST (ROUNDED) 
 
INSTALLED EQUIPMENT – OTHER APPROPRIATIONS 
 
 
 

 
SM(SF)

LS 
LS 

 
 

LS 
LS 
LS 
LS 
LS 

 
1,484 (15,974) 

- 
- 

 
 

- 
- 
- 
- 
- 

 
 

 
1,909.45(177.39) 

- 
- 

 
  

- 
- 
- 
- 
- 

 
 
 
  

 
 
 
 
 
 
 

        3,268 
(2,834) 

(332) 
(102) 

  
 1,007 
 (124) 
(120) 
(173) 

  (544) 
(46) 

4,275 
 214 

 4,489 
 292 
 269        

5,050 
5,050         

       
       

10.  Description of Proposed Construction:   Convert existing warehouses at K-16 Air Base for use as Sensitive Compartmented 
Information Facility (SCIF) for Field Operating Base-Korea (FOB-K) which will be relocating from Yongsan Garrison as part of the 
Land Partnership Plan (LPP).  Provide all supporting facilities including fire protection systems and utilities.  Provide new fence 
enclosure with access-controlled gates, landscaping and site development to accommodate the renovation including provision for 
parking spaces.  Relocate space storage containers currently located adjacent to buildings. 

11.  REQUIREMENT:  1,484.2 SM                           ADEQUATE:  -0-                         SUBSTANDARD:  1,484.2 SM 
 
PROJECT: Convert existing warehouses for use as administrative facilities. 
 
REQUIREMENT:  Provide administrative spaces to support the functions of FOB-K to include office space, training room, Nuclear, 
Biological, and Chemical room, and Arms Room and building utility areas.  Conversion will include provision of security 
requirements throughout and the design of Sensitive Compartmented Information Facility (SCIF) portions of the facility will comply 
with Intelligence Community Policy Guidance Number 705.3, Construction of SCIF Outside the United States.  
 
CURRENT SITUATION:  The current FOB-K facility at Yongsan Garrison will not be available in the future when US forces at 
Yongsan Garrison are relocated as part of the Land Partnership Plan (LPP). The US Forces Korea LPP consolidates forces and returns 
a number of existing camps back to the Republic of Korea Government (ROKG).  The FOB-K mission dictates that the unit be 
located in Seoul. Seongnam (K-16) Air Base is the nearest available military facility.  The location and sizes of existing buildings, 
when converted, will meet the FOB-K requirements.  These warehouse buildings are one story structures currently without adequate 
weather protection or supporting utilities.  The structures will be converted to SCIFs and supporting facilities provided in order to 
serve the functional requirements of FOB-K.   
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1. Component 
 
DOD/DIA 

FY 2010 MILITARY CONSTRUCTION PROJECT DATA 
(Continuation) 

2. Date 
MAY 2009 

3. Installation and Location  
Seongnam (K-16) Air Field 

       South Korea  

4. Project Title 
Convert Warehouses 

5. Program Element 
 

           

6. Category Code 
 

       141 

7. Project Number 
 

     DIA10-001 

8. Project Cost ($000) 
 

                                                5,050 
 
IMPACT IF NOT PROVIDED:   The mission requirements of USFK will be severely impaired if the facility requirements of 
FOB-K are not provided.  This project will significantly enhance Human Intelligence (HUMINT) collection capabilities and 
support to the war fighter.  
 
ADDITIONAL:  An economic analysis was performed.  This program was considered for host nation funding.  However, funds 
available in this program are insufficient to assure the immediate programming of this critical project.  Consequently, U.S. 
financing is requested. 
 
JOINT USE CERTIFICATION:  The Chief, Office of Engineering and Logistics Services, Defense Intelligence Agency, certifies 
that this project has been considered for joint-use potential.  Unilateral construction is recommended.  The reason for this 
recommendation is mission requirements; operational considerations and location are incompatible with use by other components. 
 
 
 
 
John Davis 
Chief, Office of Engineering and Logistics Services 
Defense Intelligence Agency 
202-231-2908 
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1. Component 
DOD/DIA 

FY 2010 MILITARY CONSTRUCTION PROJECT DATA 
(Continuation) 

2. Date 
MAY 2009 

3. Installation and Location  
Seongnam (K-16) Air Field 

       South Korea  

4. Project Title 
Convert Warehouses 

5. Program Element 
 

           

6. Category Code 

 
       141 

7. Project Number 
 

     DIA10-001 

8. Project Cost ($000) 
 

                                                5,050 
12. Supplemental Data: 
 
A.  Estimated Design Data: 

1.  Status 
(a) Date Design Started:…………………………………………….Feb 2008   
(b) Percent Completed as of 1 January 2009:……………………………10%   
(c) Date 35 Percent Expected to be Completed:……………………..Jul 2010   
(d) Date Design Will be Completed:………………………………..Oct 2010 
(e) Parametric Cost Estimate Used to Develop Costs (Yes/No):…………Yes 
(f) Type of Design Contract:…………………………………...Design/Build 
(g) Energy Study/Life-Cycle analysis was/will be performed…………....Yes 

 
2.  Basis 

(a) Standard or Definitive Design:……...……………………………...…Yes 
(b) Date Design was Most Recently Used:………………………...May 2008 

 
3.  Total Cost   (c)  =  (a)+(b)  or  (d)+(e)   ($000) 

(a) Production of Plans and Specifications……………………………….123 
(b) All Other Design Costs……………………………………………..…146 
(c) Total…………………………………………………………………   269 
(d) Contract………………………………………………………………..269 
(e) In-House………………………………………………...……………..…0 

 
4.  Contract Award………………………………………………………..Apr 2010 
 
5.  Construction Start……………………………………………………....Jul 2010 
 
6.  Construction Completion…………………………………………….....Jul 2011 

 

 
 
 
 
 
 

 

B.  Equipment associated with this project which will be provided from other appropriations:   
 
 
          EQUIPMENT                                APPROPRIATION                 BUDGET/           COST ($000) 
          NOMENCLATURE                      SOURCE                                 PROGRAM       
                                                                                                                  YEAR 
          Systems Furniture/Furnishings      O&M                                       2010                                   600 
          IT Systems                                     O&M                                       2010                                2,500 
          Audio Visual                                  O&M                                       2010                                   500 
          Emergency Generator                    O&M                                       2010                                1,100 
          Currency Fluctuation                     O&M                                       2010                                   400 
          TOTAL                                                                                                                                   5,100 
 
 
 
 
 
 
Point of Contact is James E. Steinke, Senior Project Manager, 202-231-5033 
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