

Exhibit R-4, Schedule Profile																								Date: February 2003												
Appropriation/Budget Activity RDT&E,DW/BA-5												Program Element Number and Name 0604771D8Z Common Joint Tactical Information												Project Number and Name P773 MIDS-LVT												
Fiscal Year	FY 2001				FY 2002				FY 2003				FY 2004				FY 2005				FY 2006				FY 2007				FY 2008				FY 2009			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Production Milestones				▲ LRIP II				▲ LRIP III				△ MS III FRP																								
Production Deliveries				Lot 1 (81)								Lot 2 (162)																								
MIDS-LVT Software Deliveries				▲																																
4.09 ER				▲																																
4.10 ER								▲																												
4.11 ER								▲																												
4.12 ER								▲																												
Block Cycle 1								☆																												
5.01 ER												△																								
5.02 ER																△																				
Block Cycle 2																☆																				
Block Cycle 3																☆																				
Platform Integration																																				
F/A-18								▲ TECHEVAL				△ OPEVAL				◆ IOC																				
Army LVT(2)								▲ IOT&E				△ IOC/FRP																								
F-16				▲ 1 st Flight								■ FCE II				△ IOT&E				△ IOC																
JTRS Migration								△ Study Phase				△ Implementation Phase																								

Unclassified

Exhibit R-4a, Schedule Detail					Date: February 2003				
Appropriation/Budget Activity RDT&E,DW/BA-5		Program Element Number and Name 0604771D8Z Common Joint Tactical Information			Project Number and Name P773 MIDS-LVT				
Schedule Profile	FY 2001	FY 2002	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	FY 2008	
Program									
PMOU Supplement 3	1Q								
Milestones									
LRIP Lot 2	4Q								
LRIP Lot 3		3Q							
MS III			4Q						
EMD Contract Close-out			1Q						
System Engineering & Integration Deliveries									
S/W BC1 Upgrade		3Q							
S/W BC2 Upgrade			3Q						
S/W BC3 Upgrade				3Q					
T&E Milestones									
F/A-18 TECHEVAL		3Q							
F/A-18 OPEVAL			1Q						
F/A-18 IOC			3Q						
Army IOT&E		3Q							
Army FRP			1Q						
JTRS Migration									
Studies		4Q							
Implementation			3Q						