

REPROGRAMMING ACTION - INTERNAL																										
Appropriation Account Title: Research, Development, Test, and Evaluation, Army, 00/01						DoD Serial Number: FY 00-16 IR																				
Component Serial Number: FY 00-05 IR		<i>(Amounts in Thousands of Dollars)</i>																								
LINE ITEM	Program Base Reflecting		Program Previously Approved by Sec Def		Reprogramming Action		Revised Program																			
	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount																		
a	b	c	d	e	f	g	h	i																		
<p>This internal reprogramming action realigns funding within Research, Development, Test and Evaluation, Army, 00/01, for proper program execution. The realignment does not change the purpose for which the funds were originally appropriated. This action meets all administrative and legal requirements of the Congress and has not previously been denied by the Congress.</p> <p><u>Research, Development, Test, and Evaluation, Army, 00/01</u> :</p> <p><u>Budget Activity 4: Demonstration and Validation</u> PE 0603802A Weapons & Munitions – Adv Dev</p> <table border="0"> <tr> <td></td> <td style="text-align: right;">4,751</td> <td></td> <td style="text-align: right;">4,751</td> <td></td> <td style="text-align: right;">+14,306</td> <td></td> <td style="text-align: right;">19,057</td> <td></td> </tr> </table> <p><u>Budget Activity 5: Engineering & Manufacturing Dev</u> PE 0604802A Weapons and Munitions - Eng Dev</p> <table border="0"> <tr> <td></td> <td style="text-align: right;">69,143</td> <td></td> <td style="text-align: right;">69,143</td> <td></td> <td style="text-align: right;">-14,306</td> <td></td> <td style="text-align: right;">54,837</td> <td></td> </tr> </table> <p><u>Explanation:</u> The Objective Individual Combat Weapon program is the next generation infantry weapon system for the Army. The program is concluding the Advanced Technology Development phase, and transition to the Engineering and Manufacturing Development (EMD) phase was planned to occur in FY 2000. However, the Army has concluded that there are areas of risk in moving to the EMD phase and has decided instead to restructure the program to enter a Program Definition and Risk Reduction (PD&RR) phase. Funding was requested in FY 2000 for the EMD transition, but those funds must now be realigned for the transition to PD&RR. The Army worked with the congressional committees to move the funds to the correct program element within RDT&E, Army, during the budget approval process. The National Defense Authorization Act for FY 2000 properly placed the funds in the correct RDT&E program element, but the DoD Appropriations Act kept the funds in the EMD program element. This action is required to move the funds to the proper program element for execution of PD&RR.</p>										4,751		4,751		+14,306		19,057			69,143		69,143		-14,306		54,837	
	4,751		4,751		+14,306		19,057																			
	69,143		69,143		-14,306		54,837																			
<p>Approved (Signature and Date) Signed by Mr. William J. Lynn on February 8, 2000.</p>																										