




Installation: 

Project: 

Bid Expiration Date: February 16, 2021 

Military Construction, Air Force 

Reprogramming Request 

Travis Air Force Base, California 

KC-46A Regional Maintenance Training Facility 

Authorization: National Defense Authorization Act (NOAA) for Fiscal Year (FY) 2020, 
Public Law 116-92 

E tirnated Cost ($000): 

Previously Appropriated 

Previously Reprogrammed 

Requested Reprogramming 

Total Estimated Cost 

19,500 

0 

4,843 

24,343 

Project Description: This project constructs a one-story reinforced masonry structure supporting 
admin and classroom spaces with multiple metal framed high-bay areas for KC-46A Maintenance 
Training Devices. 

Justification: The current working estimate is $4.8 million over the estimated amount. The project 
was solicited twice due to a lack of competition. Both times only a few bids were received with 
similar project costs. The cost of materials was higher than expected as a result of other competing 
work in the region. Similarly, the limited availability of sub-contractors has resulted in increased 
prime contractor's costs. 

A Title 10 USC §2853 cost variation notification was not required for this project. 

Source of Funds: Savings from the following project will fund this requirement: 

(Dollars in Thousands) 

Location/Project 

Scott AFB, IL 
Consolidated Communications 
Facility 

Total 

Fiscal 
Year 

2017 

Amount 
Appropriated 

41,000 

Page I of Request #1 

Current 
Working 
Estimate 

34,931 

Proposed 
Reprogramming 

4,843 

4,843 


